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SUMMARY OF CONSTRUCTION PROJECTS

WOODRUFF COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

ResurfacingHwy. 367 – Crittenden Co. Line (S) 22.0964

Addt'l Rte.-Sec.: Cross 64-15/16; White 64-11; Woodruff 64-13/14

$6,758,15112 Completed Jul. 2017 Dec. 2018 62.51 $19,124,126012287

Structure & ApproachesBayou DeView Str. & Apprs. (S) 0.6638 $3,382,3093 Completed Jan. 2013 Jun. 2015 0.66 $3,382,309110541

ResurfacingAugusta – East (Sel. Secs.) (Overlay) (S) 0.9064

Addt'l Rte.-Sec.: Cross 64-15

$234,49113 Completed Jun. 2013 Oct. 2013 3.39 $868,486110596

ResurfacingHwy. 64 – South (Overlay) (S) 3.1649

Addt'l Rte.-Sec.: Cross 49-6

$673,4247 Completed Apr. 2014 Sep. 2014 5.99 $1,270,611110605

Structure & ApproachesHwy. 33 Str. & Apprs. (S) 0.0233 $809,1277 Completed Oct. 2018 Nov. 2019 0.02 $809,127110615

Structure & ApproachesDitch at L.M. 10.96 Str. & Apprs. (S) 0.0417 $764,7734 Completed Jan. 2019 Oct. 2019 0.04 $764,773110620

ResurfacingHwy. 145 – Hwy. 64 (Overlay) (S) 3.1564 $343,86914B Completed Mar. 2016 Sep. 2016 3.15 $343,869110627

SealingDistrict 1 Sealing Program (2018) (S) 14.24145

Addt'l Rte.-Sec.: Various

$204,5574 Completed Dec. 2019 89.38 $1,284,899110685*

Structure & ApproachesLocust Slough Str. & Apprs. (S) 0.17260 < $1 M2 Scheduled Nov. 2022 0.17 < $1 M110703

EnhancementMcCrory Hwy. 145 Sidewalks (TAP-18) (S) 0.28 $134,401Completed Apr. 2020 Sep. 2020 0.28 $134,401110723*

-   RR CrossingHwy. 17 RR Signals Upgrade (Patterson) (S) 17 $04 Under Construction -   $0110726*

ResurfacingWhite Co. Line – Crittenden Co. Line (Sel. Secs.) (S) 22.0864

Addt'l Rte.-Sec.: Cross 64-15/16; Woodruff 64-13/14

$1 - $3 M12 Scheduled 2024 52.73 $1 - $3 M110756

-   EnhancementAugusta School District Sidewalks & Trail (TAP-21) (S) < $1 MProgrammed -   < $1 M110764*

ResurfacingHwy. 260 – Hwy. 64 (S) 3.0333 < $1 M7 Scheduled 2024 3.03 < $1 M110793

ResurfacingPrairie Co. Line – Hwy. 17 (S) 6.2638 < $1 M2 Scheduled 2024 6.26 < $1 M110794

ResurfacingNorth of Hunter – Monroe Co. Line (S) 7.1049 $1 - $3 M7 Scheduled 2024 7.10 $1 - $3 M110795

-   EnhancementBayou Deview Water Trail Impvts. (RTP-20) (S) < $1 MProgrammed -   < $1 M110802*

ResurfacingDistrict 1 Resurfacing Program (2021) (S) 22.6733

Addt'l Rte.-Sec.: Various

< $1 M7 Programmed 85.83 < $1 MA10009*

ResurfacingDistrict 1 Resurfacing Program (2023) (S) 17.8817

Addt'l Rte.-Sec.: Various

< $1 M5 Programmed 60.99 $1 - $3 MA10017*

ResurfacingHwys. 29, 49 & 167 (Sel. Secs.) (S) 5.5049

Addt'l Rte.-Sec.: Cleveland 167-8; Hempstead 29-4

$528,0457 Completed Jan. 2021 Jul. 2021 15.94 $1,530,369AX0001

ResurfacingMcCrory Overlay (Sel. Secs.) (S) 1.62CS $207,912Completed Feb. 2014 May. 2014 1.62 $207,912C74001*

ResurfacingCotton Plant Street Imprvmnts (Sel. Secs.)(s) 1.22CS $249,197Completed Jun. 2014 Aug. 2014 1.22 $249,197C74002*

ResurfacingPatterson Overlay (Sel. Secs.) (S) 2.11CS $193,213Completed May. 2017 Oct. 2017 2.11 $193,213C74003*
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ResurfacingCttn Plnt& McCrory Ovrly & Surf (Sel Secs)(s) 3.64CS $484,730Completed Apr. 2018 Jun. 2018 3.64 $484,730C74004*

ResurfacingAugusta Overlay No. 2 (S) 2.13CS $370,346Sub. Completed Jan. 2021 Oct. 2021 2.13 $370,346C74006*

ResurfacingHunter Overlay & Surfacing (S) 1.97CS $216,795Sub. Completed Feb. 2021 Jul. 2021 1.97 $216,795C74007*

ResurfacingBrinkley and Hunter Overlay (Sel. Secs.) (S) 1.70CS

Addt'l Rte.-Sec.: Monroe CS

$203,092Completed Apr. 2015 Jun. 2015 3.39 $406,185C76018*

ResurfacingAugusta & Tupelo Overlay (Sel. Secs.) (S) 1.86CS

Addt'l Rte.-Sec.: Jackson CS

$208,012Completed Feb. 2016 May. 2016 3.91 $437,272C76028*

SealingWoodruff Co. Reseal No. 9 (Sel. Secs.) (S) 3.30CR $94,068Completed Jun. 2012 Sep. 2012 3.30 $94,068SA7439*

ResurfacingWoodruff Co. Leveling & Reseal (Sel Secs) (S) 9.98CR $296,483Completed Jun. 2014 Sep. 2014 9.98 $296,483SA7440*

ResurfacingWoodruff Co. Surfacing No. 2 (Sel. Sec.) (S) 0.70CR $145,125Completed Jul. 2014 Sep. 2014 0.70 $145,125SA7441*

ResurfacingWoodruff Co. Surfacing No. 3 (Sel. Secs.) (S) 0.25CR $191,439Completed Jul. 2015 Oct. 2015 0.25 $191,439SA7442*

ResurfacingWoodruff Co. Reseal No. 10 (Sel. Secs.) (S) 4.00CR $111,536Completed Jun. 2016 Aug. 2016 4.00 $111,536SA7443*

ResurfacingWoodruff Co. Overlay (Sel. Secs.) (S) 1.94CR $227,213Completed Jun. 2016 Aug. 2016 1.94 $227,213SA7444*

ResurfacingWoodruff Co. Surfacing No. 4 (Sel. Secs.) (S) 3.35CR $357,524Completed May. 2018 Oct. 2018 3.35 $357,524SA7445*

ResurfacingWoodruff Co. Overlay No. 2 (S) 3.61CR $472,578Completed Feb. 2020 May. 2020 3.61 $472,578SA7446*

ResurfacingCo. Rd. 25 - West (Overlay) (S) 2.63CR $460,085Under Construction Apr. 2022 Mid 2022 2.63 $460,085SA7447*

$23,195,495134.69Totals For All Projects In Woodruff County
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* Job not shown on county map.


